



Republic of the Philippines
Department of Education
Region X – Northern Mindanao
DIVISION OF MALAYBALAY CITY
Purok 6, Casisang, Malaybalay City




Telefax # 088-314-0094, E-mail add: *malaybalay.city@deped.gov.ph*

DIVISION MEMORANDUM

No. 061 s. 2018

**To: Chief Education Supervisor – CID
Chief Education Supervisor – SGOD
Education Program Supervisor- ALS
Public Schools District Supervisors
Education Program Specialists
ALS Implementers
ALL others concerned
This Division**



Lupferan
FROM: EDILBERTO L. OPLENARIA, CESO VI
Schools Division Superintendent

DATE: January 29, 2018

SUBJECT: CONDUCT OF ALS LITERACY MAPPING 2018

1. Pursuant to the DepEd Alternative Learning System Existing Guidelines, the field is hereby informed on the **Conduct of ALS Literacy Mapping 2018** in the first quarter of the year.
2. All ALS Implementers in each district are directed to conduct the Literacy Mapping for the months of **JANUARY - FEBRUARY 2018**. Mapping will be supervised by their respective Public Schools District Supervisors, Division ALS Focal Person and Education Program Specialists in ALS. Attached is the schedule of mapping per area.
3. Immediate and wide dissemination of this memorandum is desired.

TO BE POSTED IN THE WEBSITE

SCHEDULE FOR LITERACY MAPPING
(Subject to change)

I	January 24-25, 2018	Dalwangan Proper
	January 29, 2018	Capitan Anghel
	January 31, 2018	New Ilocos, Dalwangan
	February 2-3, 2018	Kalasungay
	February 9, 2018	Damitan, Dalwangan
II	January 22-24, 2018	Manalog
	January 25-26, 27-29, 2018	Sumpung
III	January 17, 2018	Barangay 9
	January 19, 2018	Imbayao
IV	January 6-7, 2018	Barangay 11
	January 13-14, 2018	Barangay 10
	January 8-12, 2018	Barangay 1,2,3,4,5
	January 15-17, 2018	Barangays 5,6,7,8
V	January 16, 2018	Casisang proper
	January 17, 2018	Casisang Proper/Greenfields Subdivision
	January 18, 2018	KM4/Gold Star Greenville/Azura/Carmenville
	January 19, 2018	San Jose/Mabuhay
	January 23, 2018	San Jose/Mingbalante/Sto. Niño
	January 24, 2018	Casisang (Berian, Landing)
	January 25, 2018	Casisang (Grema/Bliss/Avinca)
	January 26, 2018	Casisang (NHA Phase 1,2,4, Kubayan P1 & 2)
January 30, 2018	NHA Phase 3 Extension, Purok 17, Paglaum, Phase 5	
VI	January 22, 2018	Sitio Balangbang
	January 23, 2018	Mapayag
	January 24, 2018	Laguitas
	January 26, 2018	Aglayan
	January 25, 2018	Magsaysay
VII	January 23-24, 2018	Sinanglanan
	January 25-26, 2018	Apo Macote
	January 29, 2018	Cabangahan
	January 30, 2018	Sto. Niño
	January 31, 2018	Bangcud
VIII	January 22, 2018	Purok 2-Purok 5 Linabo
	January 25, 2018	Violeta
	January 26, 2018	Lalawan
IX	January 15, 2018	P5 Binatunan Managok
	January 16, 2018	P5 Langasihon Managok
	January 17, 2018	P8 Sitio Anghel Managok

	January 18, 2018	P4 Old Managok, Managok
	January 23, 2018	Maligaya
	January 25, 2018	Miglamin
	February 7, 2018	P5 Sitio Dumayas, Maligaya
	February 13, 2018	Managok
X	January 15-29, 2018	Busdi
		Indalasa
		Zamboanguita
	January 23-February 5, 2018	Kulaman
	February 6-21, 2018	Silae
	February 22-28, 2018	St. Peter
	March 1-12, 2018	Mapulo
February 12-21, 2018	Caburacanan	